BUILDING 886 STATUS MEETING MINUTES
December 10, 1997

Representatives from CDPHE, EPA, DOE, K-H, and RMRS met for an additional scoping
meeting regarding the 886 Cluster Decommissioning Project. The following elements were
discussed.

« Kaiser-Hill introduced personnel, then described their intention to unify and standardize the
D&D process and documentation at RFETS.

» The 886 Cluster was described and a cluster map and Building 886 floor plans were
distributed. The buildings included in the 886 Cluster are 886, T886A, 828, 875 (including
the underground tunnel), 888A, and 880. It was also discussed that Building 888, the Guard
Shack, is not currently included in the cluster, but will be impacted by the 886
Decommissioning. It was suggested that perhaps the Guard Shack should be included with
the cluster. The general condition and current radiological controls were also discussed.

* A summary level of funded and unfunded FY98 activities was presented. The agencies
inquired on the likelihood of obtaining funding for the remaining work and the implications
of developing an IM/IRA without follow up funding. Concerns were expressed over the
utility of the January 5 deadline for the IM/IRA. It was explained that DOE and K-H
intended to complete the initial planning as baseline type effort, and that this would be used
either immediately or eventually to plan the remainder of the work.

» A brief explanation of the D&D cluster categorization was presented. It is assumed, although
reconnaissance characterization is not yet complete, that Building 886 will be a Type 2
Building. The remaining building will thus also be treated as Type 2 buildings.

+ OQutlines for the Reconnaissance Level Characterization Report and IM/IRA were presented
along with the project’s approach for these documents. The main issue centered on the
approach for the IM/IRA which the project plans to develop as a decision document to
demolish the buildings, then follow up with detailed work plans specific to each work area.
Considerable discussion followed as to the expectations for an IM/IRA with the regulators
expressing concerns that the project’s approach would not provide enough details at the time
of the decision document to address their concerns and functions. The discussion then turned
to the collaboration effort describe in RFCA and how the agencies should be involved. They
stated the project’s approach should be to involve the agencies with the planning not only
during the development of the decision document but after the decision document (IM/IRA)
is signed.

* The path forward was discussed with a follow up meeting and tour of the 886 Facility
tentatively scheduled for January 13, 1997 at 0800.
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